

Board of Commissioners Consent Decree Information Sheet																																																									
Commissioner	District 2 – Michelle Long Spears																																																								
Report Date	June 2026																																																								
Collection System Overview																																																									
District 2 contains more than 490 miles of sanitary sewer gravity mains and about 13,500 manholes. Most flows from District 2 are directed toward Atlanta's RM Clayton WRF. The County has completed assessment of the Priority Areas with the District and have identified about 475,000 LF as requiring rehabilitation while the remaining sewer mains within the Priority Areas will undergo upkeep in Maintenance Management System program. Assessment and maintenance of the sewers outside of the Priority Areas are ongoing.																																																									
Assessment Progress																																																									
Methodologies for assessment include smoke testing, in which non-toxic smoke is injected into the system to identify areas of potential I&I in the system; acoustic testing, which utilizes sound waves to detect breakages and voids; CCTV inspection, which provides a visual inspection of sewer lines; and, TISCIT which uses sonar to identify defects in large interceptor lines.																																																									
Total Assessments Progress <table> <tr> <th></th><th>Total Length (LF)</th></tr> <tr> <td>Priority Areas</td><td>2,783,744</td></tr> <tr> <td>Complete</td><td>2,783,744</td></tr> <tr> <td>Other Areas</td><td>4,270,009</td></tr> <tr> <td>Complete</td><td>3,932,900</td></tr> <tr> <td>To Be Completed</td><td>337,110</td></tr> <tr> <td>Grand Total</td><td>7,053,754</td></tr> </table>		Total Length (LF)	Priority Areas	2,783,744	Complete	2,783,744	Other Areas	4,270,009	Complete	3,932,900	To Be Completed	337,110	Grand Total	7,053,754	Assessments Completed by Type <table> <tr> <th></th><th>Length / Manhole Count</th></tr> <tr> <td>Priority Areas</td><td>2,783,744</td></tr> <tr> <td>Acoustic Inspection</td><td>709,098</td></tr> <tr> <td>CCTV Inspection</td><td>716,249</td></tr> <tr> <td>Manhole Condition Assessment</td><td>5,460</td></tr> <tr> <td>Manhole Rehab / Replace</td><td>1</td></tr> <tr> <td>Point Repair</td><td>19</td></tr> <tr> <td>Sewer Cleaning</td><td>42,071</td></tr> <tr> <td>Smoke Testing</td><td>1,203,958</td></tr> <tr> <td>Sonar/TISCIT</td><td>106,888</td></tr> <tr> <td>Other Areas</td><td>4,270,009</td></tr> <tr> <td>Acoustic Inspection</td><td>644,900</td></tr> <tr> <td>CCTV Inspection</td><td>2,254,491</td></tr> <tr> <td>Lining</td><td>41,059</td></tr> <tr> <td>Manhole Condition Assessment</td><td>5,755</td></tr> <tr> <td>Manhole Rehab / Replace</td><td>390</td></tr> <tr> <td>Point Repair</td><td>161</td></tr> <tr> <td>Sewer Cleaning</td><td>107,109</td></tr> <tr> <td>Smoke Testing</td><td>848,404</td></tr> <tr> <td>Sonar/TISCIT</td><td>367,740</td></tr> <tr> <td>Grand Total</td><td>7,053,754</td></tr> </table>		Length / Manhole Count	Priority Areas	2,783,744	Acoustic Inspection	709,098	CCTV Inspection	716,249	Manhole Condition Assessment	5,460	Manhole Rehab / Replace	1	Point Repair	19	Sewer Cleaning	42,071	Smoke Testing	1,203,958	Sonar/TISCIT	106,888	Other Areas	4,270,009	Acoustic Inspection	644,900	CCTV Inspection	2,254,491	Lining	41,059	Manhole Condition Assessment	5,755	Manhole Rehab / Replace	390	Point Repair	161	Sewer Cleaning	107,109	Smoke Testing	848,404	Sonar/TISCIT	367,740	Grand Total	7,053,754
	Total Length (LF)																																																								
Priority Areas	2,783,744																																																								
Complete	2,783,744																																																								
Other Areas	4,270,009																																																								
Complete	3,932,900																																																								
To Be Completed	337,110																																																								
Grand Total	7,053,754																																																								
	Length / Manhole Count																																																								
Priority Areas	2,783,744																																																								
Acoustic Inspection	709,098																																																								
CCTV Inspection	716,249																																																								
Manhole Condition Assessment	5,460																																																								
Manhole Rehab / Replace	1																																																								
Point Repair	19																																																								
Sewer Cleaning	42,071																																																								
Smoke Testing	1,203,958																																																								
Sonar/TISCIT	106,888																																																								
Other Areas	4,270,009																																																								
Acoustic Inspection	644,900																																																								
CCTV Inspection	2,254,491																																																								
Lining	41,059																																																								
Manhole Condition Assessment	5,755																																																								
Manhole Rehab / Replace	390																																																								
Point Repair	161																																																								
Sewer Cleaning	107,109																																																								
Smoke Testing	848,404																																																								
Sonar/TISCIT	367,740																																																								
Grand Total	7,053,754																																																								

Preventative Maintenance

Preventative maintenance includes preventing the intrusion of roots, cleaning of lines, and ensuring access through easement clearing allow DWM to ensure the integrity of the system. Information reported is for Q1 & Q2 of 2026 only.

Countywide Q1 & Q2	Total	District 2 - Q1 & Q2	Total
Cleaning (LFt)	553,674	Cleaning (LFt)	117,640
Easement Clearing (SqFt)	12,996,249	Easement Clearing (SqFt)	0
Root Control (LFt)	436,920	Root Control (LFt)	32,570
Grand Total	13,986,842	Grand Total	150,210

Priority Area Rehabilitation Progress

Priority Areas Progress

	Total Length (LF)
Contracted	445,157
Completed	441,193
In Progress	3,964
Grand Total	445,157

Rehabilitation Completed by Type

Rehabilitation Method	Total Length (LF)
Abandoned	1,803
Lining	413,492
Point Repair	7,276
Point Repair & Lining	2,671
Replacement	15,475
Assessment	476
Grand Total	441,193

Lift Stations & Force Mains

Sewer lift stations pump untreated wastewater via a force main from lower lying areas to areas that will allow for gravity flow of the wastewater to a treatment facility. District 2 has 4 lift stations and 1,600 LF of force main to ensure the proper collection of wastewater. No rehabilitation of lift stations in District 2 is required, routine maintenance is ongoing.

Overall PASARP Progress

Countywide PASARP Completion Progress

